
Open Jobs (by group)
Week of:

Monday, April 10, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10504 Replace deck plate 912  col. M27 3/3/2017 Folz7 MT   |  |  AGS 8

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9     F|  |  FES 28

Construction 379 Build UED enclosure 9/9/2016 Folz10      |  |  ATF2 114

Construction 10524 DI water room area 3/17/2017 Phillips11   WT |  |  FES 24

Construction 10542 Hang projector and screen mounts 4/7/2017 Folz12      |  |  ATF

Construction 10551 Replace tile in trailer 4/7/2017 Folz13 M    |  |  AGS

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 742

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T T |  |  IRCMS 306

Construction 10536 Survey magnet side plates 3/24/2017 Phillips26 M    |  |  SPHX

Construction 10539 Survey EM Cals 3/31/2017 Phillips27   WTF|  |  PHNX

Construction 889 Beam stands 12/16/2016 Phillips28   WT |  |  LEReC 184

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3685

Group: Electrician

Construction 161212 Install new circuit for 704GHz amp 2/24/2017 Phillips39 MTWTF|  |  LEReC 632

Construction 170401 Add 480v 225a panel to main 4/7/2017 Folz40 MT TF|  |  ATF

Construction 170305 Remove # PH aboondoned feeds in 912 3/24/2017 Folz41      |  |  AGS 32

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |OT AGS

Construction 170311 Pks 6936+6937 Reqire 120V quad to 208V 
receptical at 1002D

3/31/2017 Phillips43      |  |  LEReC

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44    TF|  |  CAD 1065

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45   W  |  |  RHIC 8

Construction 10549 Install quad receptacle in ceiling building 
967

4/7/2017 Folz46 MT   |  |  AGS

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47   W  |  |  RHIC 64

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 170310 NEBA: Relocate cont interf with loc of 
water system 912

3/31/2017 Folz50      |  |  AGS

Construction 161203 Run 60A feed to warm power supply, 
930A

3/10/2017 Folz51   W  |  |  AGS 72
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Group: Electrician

Construction 170308 Install 3 phase 208 4-wire / control circuit 
to Quincy air compressor 1002A

3/24/2017 Phillips52 M    |  |  CEC 48

Construction 170307 Rack 6957, install 2-50A receptacle, 4-
wire, top of rack, 1002D

3/31/2017 Phillips53      |  |  CEC

Construction 11448 Install new light fixtures building 912 4/7/2017 Folz54  T   |  |  UED

Group: Rigging

Construction 10553 Move tables 4/7/2017 Folz59      |  |  ATF

Construction 10543 Move files 3/31/2017 Folz60      |  |  AGS

Construction 11332 Move equipment to BILP 4/7/2017 Pontieri61 M    |  |  BLIP

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62 MTW F|  |  FES 388

Construction 883 Assemble magnet steel 12/9/2016 Phillips63    T |  |  SPHX 256

Maintenance 11447 Move shield block 4/7/2017 Folz64  T   |  |  ATF

Construction 11333 Move equipment in 912 4/7/2017 Folz65 M    |  |  ATF2

Construction 11464 Blocks 1002 4/7/2017 Phillips66  T   |  |  LEReC

Construction 11465 Unload truck 4/7/201767 M    |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 332

Dismantle 10545 Move detector in EEA for survey 3/31/2017 Phillips69      |  |  PHNX 12

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70 MT TF|  |  PHNX 104

Construction 11605 Move 704 from pump room to 925 4/7/2017 Phillips71 M    |  |  LEReC

Construction 941 Survey intermodals 2/24/2017 Folz73   W  |  |  FES 236

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 538

Group: Mechanical Tech

Dismantle 10505 912 trench clean up 3/3/2017 Folz88      |  |  AGS 144

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 1064

Construction 10559 Assemble magnet supports etc. 4/7/2017 Phillips92 MTWTF|  |  SPHX

Construction 10511 Break down ERL loop 3/10/2017 Phillips93      |  |  LEREC 16

Construction 10508 Wind coils 3/3/2017 Folz95 MT   |  |  CBETA 78

Maintenance 10550 Maintenance day support 4/7/2017 Folz96   W  |  |  RHIC

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97      |  |  LEReC 396

Maintenance 10550 Maintenance day support 4/7/2017 Folz102   W  |  |  RHIC

Group: Electronic Services

Maintenance 10372 Assist Water Group 9/23/2016 Folz103      |  |  AGS 44

Maintenance 10523 Clean EEA area 3/17/2017 Folz104      |  |  FES 48

Maintenance 10547 Clean Pulsed Power cage in bldg 918 3/31/2017 Folz105  T   |  |  FES
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Group: Electronic Services

Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips106  TW  |  |OT ATR 58

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 30

Construction 10481 FPGA research 2/13/2017 Folz108      |  |  FES 8

Construction 10498 Contactor modification 2/24/2017 Phillips109     F|  |OT SPHX 66

Construction 10537 EEBA crane - Cab limiting controls 3/24/2017 Phillips110      |  |  SPHX 12

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 10

Maintenance 11171 Schedule program mods 5/6/2016 Folz116 M  TF|  |  FES 222

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117     F|S |OT CAD 968

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 224

Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto137      |  |  CEC 48

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138    TF|  |  AGS 112

Maintenance 170308 OPPIS pump install 3/3/2017 Scaduto139      |  |  LNAC

Maintenance 170401 NSRL power supply pump repair 4/7/2017 Scaduto140 MTW  |  |  NSRL

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 104

Maintenance 170311 4-704MHz install 3/10/2017 Scaduto142 MTWTF|  |  LEREC 96

Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto143 MTWTF|  |  AGS 2

Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto144      |  |  NSRL 28

Construction 170317 NSRL tower chemicals 3/24/2017 Scaduto145    TF|  |  NSRL 32

Maintenance 170314 912 clean up 3/17/2017 Scaduto146   WTF|  |  FES 32

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 38

Maintenance 170320 SY3 cavity leak repair 3/24/2017 Scaduto148      |  |  RHIC
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